Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1650 P3I 3/2006
1651 Key Milestones: 3/2006 Q
1652 P3l initiatives to be formalized 3/2006
1653 PDMI 7/2011
1654 Key Milestones: 7/2011 R - i iiiii}ihEe
1655 Complete AoA 4/2003
1656 Milestone A 8/2002
1657 Milestone B 10/2003
1658 Milestone C 5/2007 '3
1659 I0C 5/2007 'S
1660 FOC 7/2011 'S
1661
1662 Navy 12/2011
1663 Key Systems 12/2011 - i
1664 GCSS-MC 3/2008 W
1665 Key Milestones: 3/2008 o
1666 Increment: LCM Block 1 (Logistics Chain Management Block 1) 3/2008 B
1667 Milestone A 7/2004 ¢
1668 Milestone B 11/2005 E 2
1669 10C 11/2007 'S
1670 Milestone C 5/2007 ¢
1671 FOC 3/2008 ¢
1672 Legacy Systems migrating to GCSS-MC 3/2008 2 2
1673 ATLASS | 3/2008 <
1674 MIMMS 3/2008 ¢
1675 PC MIMM 3/2008 ¢
1676 SASSY 3/2008 <
1677 Navy Cash 10/2008 mm
1678 Key Milestones: 10/2008 eSS
1679 Milestone A 6/1999
1680 Milestone B 11/2000
1681 Complete AoA 12/2002
1682 Milestone C 6/2003
1683 I0C 1/2004 >
1684 FOC 10/2008 <
1685 Legacy Systems migrating to Navy Cash 10/2008 <
1686 ATMs-At-Sea 10/2008 'S
1687 NAVY ERP 12/2011 £ TN+,
1688 Key Milestones: 12/2011 R i il
1689 Increment: Financial & Regional Maintenance Release 12/2011 R i il
1690 Milestone A 8/2004 ¢
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1691 Milestone B 8/2004
1692 Retire SMART Pilot 9/2005 ¢
1693 Begin Regional Maintenance Center Deployments 9/2006 <
1694 Begin Echelon | Deployment 9/2006 ¢
1695 Milestone C 9/2006 ¢
1696 Retire NEMAIS Pilot 9/2006 ¢
1697 10C 10/2006 '
1698 Retire CABRILLO Pilot 9/2007 <
1699 Retire SIGMA Pilot 9/2007 ¢
1700 Begin Echelon Il Headquarters Deployments 10/2007 ¢
1701 Begin Warfare Center Deployments 10/2007 2
1702 FOC 12/2011 3
1703 Increment: Regional Supply Release 9/2008 W),
1704 Begin Fleet Regional Supply Centers 8/2008 ¢
1705 10C 8/2008 'S
1706 FOC 9/2008 <
1707 Increment: Wholesale Supply Release 9/2007 &
1708 Begin Inventory Control Point Deployments 712007 ¢
1709 10C 7/2007 'S
| 1710 | FOC 9/2007 'S
1711 Legacy Systems migrating to NAVY ERP 9/2011 |
1712 5 YEAR DEMAND CALCULATOR 9/2011 <
1713 A&P REPORTS 9/2009 3
1714 A2E-A4E SUPPLY DIRECTIVE 9/2011 <
1715 A3910 9/2006 ¢
1716 ABM 9/2011 <
1717 ABS 9/2011
1718 ACCESS 9/2011 <
1719 ACCOM STORAGE 9/2011 <
1720 ACIP 9/2009
1721 ADEPT SERIES 9/2008
1722 ADS-AIR 9/2007 <
1723 AIM 9/2008 ¢
1724 AIMS 9/2008 'S
1725 AIMTC 9/2011 2
1726 AIR FLASK TRACKING DB 9/2009 <
1727 ALMARS 9/2011
1728 ALTMIS 9/2009 'S
1729 ALTP 9/2011 L3
1730 AMP 9/2009
1731 ANCHORS NC 9/2009 <
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1732 APN IFL MIS 9/2009 Y
1733 APN-6 BUD REQ 9/2009 'S
1734 APN-6 IFL 9/2009 'S
1735 APNE 9/2009 'S
1736 ARO 9/2011 V'S
1737 AS/IRS 9/2011 'S
1738 ASI 9/2011 'S
1739 ASIPS 9/2008 V'S
1740 ASM 9/2011 'S
1741 ASP 9/2011 'S
1742 ATAC-NVY 9/2009
1743 ATS 9/2011 'S
1744 AUTODOC 9/2009
1745 B15RVW 9/2011 'S
1746 BAP 9/2011 'S
1747 BARTENDER BARCOED LABELING 9/2009 'S
1748 BDI 9/2008
1749 BEANS 9/2009 'S
1750 BPS 9/2009 'S

| 1751 | BPS 9/2011 'S
1752 BRF 9/2011 'S
1753 BRIO QUERY 9/2011
1754 BSA 9/2009 'S
1755 BTS - WD 9/2008 V'S
1756 Budget - NEDU 9/2011 'S
1757 BUYOUT 9/2011
1758 C10 80 COLUMN MAINTENANCE 9/2011 'S
1759 C10 ERROR/INPUTS 9/2011
1760 C14 80 COLUMN MAINTENANCE 9/2011
1761 C14LBC 9/2011 'S
1762 CABRILLO 9/2008 V'S
1763 CASTS 9/2008 V'S
1764 CBTIMS 9/2011 'S
1765 CCRP FEEDBACK/INIT 9/2009 'S
1766 CCRP MANAGEMENT DB 9/2009 'S
1767 CDASS 9/2008 V'S
1768 CDB WEB 9/2009 'S
1769 CDMS/DMS 9/2008
1770 cDT 9/2009 V'S
1771 CED 9/2011 'S
1772 CERAP 9/2011 'S
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1773 CLIFAFS 9/2011

1774 CMAS 9/2009 'S

1775 CMBUS 9/2011 'S

1776 CMIS 9/2011 'S

1777 CMSTAT 9/2009 'S

1778 COBRA 9/2009 'S

1779 COMPAS 9/2007 'S

1780 CORPORATE DATA BASE 9/2011 'S

1781 CPRS 9/2011 'S

1782 CRMM HISTORY 9/2009 'S

1783 CSAT 9/2011 'S

1784 CcsM 9/2009 'S

1785 CSSR CYCLIC TRIGGERS 9/2011 'S

1786 CTS-SSC CH 9/2009 'S

1787 CWPS - SEA 9/2011 'S

1788 DCOSIMS 9/2009 'S

1789 DEMIL 9/2011 'S

1790 DISPOSAL 9/2011 'S

1791 DISPOSAL TRACKING SYSTEM 9/2011 'S
| 1792 DMTS AWP INTEGRATION SUPPORT 9/2009 'S

1793 DOCUMENT CONTROL 9/2011 'S

1794 DPMETRICS 9/2011 'S

1795 DRATS 9/2011 'S

1796 DRRT 9/2011 'S

1797 DSSQR 9/2011 'S

1798 EBIS-SEA 9/2011 'S

1799 ERCM 9/2009 'S

1800 ERL PROGRAM 9/2009 'S

1801 ERMS 9/2011 'S

1802 FCT 9/2008 TS

1803 FHT 9/2011 'S

1804 FIRST 9/2011 'S

1805 FIS 9/2007 'S

1806 FITS 9/2008 TS

1807 FMD 9/2009 'S

1808 FMIS - NSLC 9/2010 'S

1809 FMIS 2000/UPGRADE 9/2006 'S

1810 FMT 9/2011 'S

1811 FMT - TRAINING 9/2011 'S

1812 FMT.MCH 9/2011 'S

1813 FTP NNPI 9/2009 'S
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1814 FWTS 9/2011

1815 GO02APU 9/2011 'S

1816 GO2PR12 9/2011 'S

1817 GENUS TRAINING 9/2009 'S

1818 GIBBS 9/2008 TS

1819 HEADQUARTERS FORMS 9/2008 TS

1820 HEDRS 9/2011 'S

1821 1A 9/2008

1822 IBC 9/2009 'S

1823 ICB 9/2011 'S

1824 ICF 9/2011 'S

1825 ICP 9/2011 'S

1826 IHD Locals 9/2011 'S

1827 IMPS 9/2011 'S

1828 IMTK 9/2011 'S

1829 INCMAS 9/2011 'S

1830 INFORM 9/2008 TS

1831 IP - NSWC - CD 9/2011 'S

1832 IPMS - Corona 9/2011 2
| 1833 | IPMS WEB 9/2007 'S

1834 iRAPS 9/2011 'S

1835 ISD 9/2011 'S

1836 J15PPI 9/2011 'S

1837 J50 BBS 9/2011 'S

1838 JONAS 9/2011 'S

1839 LAR DATABASE FOR 688 CLASS 9/2009 'S

1840 LCU 9/2011 'S

1841 LMS21 9/2011 'S

1842 LOFTWARE 9/2011 'S

1843 LRC MAINTENANCE 9/2011 'S

1844 LRS 9/2010 'S

1845 M1134A4 9/2011 'S

1846 MALF 9/2011 'S

1847 MANA 9/2007 'S

1848 MAPL 9/2011 'S

1849 MEASURE NAME AND ADDRESS QUERY 9/2008 V'S

1850 MFCS - Retail Afloat 9/2011 'S

1851 MFCS PX02/04 9/2011 'S

1852 MFCS-PX06 9/2011 'S

1853 MICRO PMR 9/2009 'S

1854 MOMENTUM 9/2010 'S
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1855 MPCR 9/2009 Y
1856 MPDCR 9/2009 'S
1857 MPSTAT 9/2009 'S
1858 MRIL 9/2011 'S
1859 MRMS 9/2009 'S
1860 MTPSI 9/2011 'S
1861 NAVSUP HQCPB 9/2009 'S
1862 NCB 9/2007 'S
1863 NEMAIS 9/2006 'S
1864 NOMBERS 9/2008 TS
1865 NSWCDD LOCATOR 9/2009 'S
1866 OMEPS 9/2011 'S
1867 ON-CENTER MATERIALS DELEVERY TRACKING SYSTEM 9/2011 V'S
1868 ONLINE COMPUTER INFORMATION EXCHANGE 9/2011 'S
1869 ONLINE CSSR 9/2011 'S
1870 OSP 9/2011 'S
1871 OTFw 9/2011 'S
1872 oTS 9/2009 'S
1873 P3 9/2009 'S

| 1874 | P3E 3.5 9/2008 TS
1875 PACE-PIO 9/2011 'S
1876 PARM 9/2011 'S
1877 PARS 9/2011 'S
1878 PARTS 9/2009 'S
1879 PATS 9/2011 'S
1880 PB VIEWS 9/2009 'S
1881 PBAS-FD 9/2007 'S
1882 PC 9/2011 'S
1883 PC TRAVEL 9/2011 V'S
1884 PCRIMS 9/2011 'S
1885 PCS 9/2009 'S
1886 PCS CODE 807 9/2011 'S
1887 PCS CODE 809 9/2011 'S
1888 PDCNLOG 9/2011 'S
1889 PDM 9/2011 'S
1890 PDREP - WEB ENABLED 9/2009 'S
1891 PERSONNEL MOBILITY 9/2011 V'S
1892 PHIMS 9/2009 'S
1893 PLS 9/2007 V'S
1894 PMIS 9/2011 'S
1895 PMP NEW 9/2009 'S
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1896 PMS MATE 9/2007

1897 PMS TASK TRACKING 9/2009 'S

1898 PMT NEMAIS WEB SITE 9/2008 V'S

1899 POM 9/2009 'S

1900 PPR MANAGEMENT 9/2011 V'S

1901 PPR/TIR MAINTEN 9/2011 'S

1902 PREDICTED STOCK OUT 9/2011 'S

1903 PRIMAVERA 9/2009 'S

1904 PRISMS 9/2009 'S

1905 PROVSCRN 9/2011 'S

1906 PS 9/2011 'S

1907 PSICP 9/2011 'S

1908 PSSR FOR PMS (VIRGINIA) 9/2009 'S

1909 PWPROPER 9/2011 'S

1910 QAIL 9/2009 'S

1911 QH2 9/2011 'S

1912 RAPID 9/2007 'S

1913 REPAIR SNAPSHOT 9/2011 'S

1914 REQUISITION HISTORY 9/2011 'S
| 1915 | RHICS 9/2009 'S

1916 RIMS(PH) - F 9/2005 ¢

1917 RIPS 9/2011 'S

1918 RMAIS-C/S 9/2009 'S

1919 RMF 9/2011 'S

1920 RMME 9/2011 'S

1921 ROR 9/2011 'S

1922 ROR 9/2008 V'S

1923 RPD (DON SEA) 9/2011 'S

1924 RTAT 9/2011 'S

1925 RTS - SSC Norfolk 9/2009 'S

1926 SAP FIMS+ 9/2008 V'S

1927 SAP FIMS+ 9/2006 'S

1928 SCC - Carderock 9/2011 'S

1929 SCs 9/2011 'S

1930 SDF 9/2011 'S

1931 SDF AUDIT 9/2011 'S

1932 SHIPS NEW CONSTRUCTION DATABASE 9/2011 V'S

1933 SIDEWINDER (AIM-9) TARGETING DATABASE 9/2011 'S

1934 SIDEWINDER MK 13 MOD 2 DATABASE 9/2011 'S

1935 SIGMA 9/2007 'S

1936 SKEDA 9/2009 'S
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1937 SMART 9/2005 ¢

1938 SMD 9/2011 'S

1939 SMS 9/2009 'S

1940 SNCTP-DB 9/2009 'S

1941 S0S 9/2010 'S

1942 SP ENGINEERING INTRANET 9/2011 'S

1943 SPFS 9/2009 'S

1944 SPIPL 9/2007 'S

1945 SPM 9/2011 'S

1946 SSR 9/2011 'S

1947 STARS-HCM 9/2011 'S

1948 STP 9/2011 'S

1949 STRAT 9/2011 'S

1950 STRIPES 9/2009 'S

1951 SUBMEPP BUD PREP 9/2009 'S

1952 SUBMEPP FMS 9/2009 'S

1953 SUBMEPP-M&SWP 9/2009 'S

1954 SUBMEPP-SHIPALT HISTORY ARCHIVE DB 9/2009 'S

1955 SUPDIR 9/2011 'S
| 1956 SUPMIS 9/2007 'S

1957 SURVRT 9/2011 V'S

1958 SWIMS 9/2011 'S

1959 SYSTAT 9/2011 'S

1960 TC3 9/2011 'S

1961 TEST EQUIPMENT ARCHIVE SET 9/2011 'S

1962 THF 9/2011 'S

1963 THF 9/2011 'S

1964 THF DMD CUST - WEB 9/2011 'S

1965 TIR 9/2011 V'S

1966 TME DATABASE SUITE 9/2011 'S

1967 TMX WEB-BASED DATABASE 9/2011 'S

1968 TOMCAT 9/2009 'S

1969 TOPS 9/2009 'S

1970 TRACKWISE 9/2011 'S

1971 TRANSREG 9/2007

1972 TRD 9/2009 'S

1973 TRI-ME 9/2007

1974 TRIPER PROGRAM CHANGEOUTS PROGRAM 9/2009 'S

1975 TRIREFFAC BANGOR RFT RPTG 9/2009 V'S

1976 UADPS-ICP 9/2009 'S

1977 UADPS-SP 9/2011 'S
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1978 UOT - RAOR 9/2008
1979 UOT PCOR 9/2008 'S
1980 V-STARS 9/2009 ¢
1981 WIPP 9/2011 'S
1982 WIS 9/2011 'S
1983 WLM/DR 9/2009 TS
1984 WMS 9/2011 ¢
1985 WO SURV DATA - MMC RESULTS 9/2011 'S
1986 WORK TO TEST MATRIX DB 9/2009 *
1987 WSMETRIC 9/2011 ¢
1988 WSSP 9/2011 ¢
1989 YOUNG VALVE HISTORY 9/2009 'S
1990 NTCSS 9/2000
1991 Key Milestones: 9/2000
1992 MS | NTCSS Optimization 10/1995
1993 MS 0 NTCSS SDM 4/1995
1994 MS Il NTCSS Optimized BPR Approved 4/1997
1995 MS 1B Optimized R-ADM 3/2000
1996 MS IIIC Optimized IMA 3/2000
| 1997 MS IIIA Optimized OMMS-NG and R-Supply 9/2000
1999 Key Milestones: 9/2002
2000 Milestone A 3/2000
2001 Milestone C 712002
2002 I0C 9/2002
2003 Legacy systems migrating to TFAS 10/2010 | SRR
2004 AWARDS 12/2008 V'S
2005 DPRIS-MC 6/2006 'S
2006 DTMS & MCASSP 12/2005 ¢
2007 Impromptu 12/2005 ¢
2008 P&A Module 12/2008 TS
2009 PES/APES 5/2005 'S
2010 RAPTRS 7/2010 TS
2011 RDA 10/2008 TS
2012 RDOL 10/2010 ¢
2013 ROWS 12/2009 'S
2014 S&R 12/2009 *
2015 TFRS 4/2007 ¢
2016 TRNG 12/2007 V'S
2017 Key Initiatives 9/2008 TSN )
2018 AIT 9/2006 RS )
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2019 Key Milestones: 9/2006 RS )
2020 Develop SECNAYV Policy 11/2005 &>
2021 Determine passive RFID application 12/2005 X 3
2022 Develop POM 08 Submission 12/2005 ¢
2023 Continue COCOM Support for aRFID 9/2006 ¢
2024 EA-21 1/2007 U
2025 Key Milestones: 1/2007 O
2026 Increase CPARS usage at DON Commands to achieve the goal of ~ 9/2006 ¢
100% compliance with FAR Parts 15 and 42
2027 Convert CPARS platform from Silver Stream (which is no longer 9/2006 ¢
supported) to the Apache/Tomcat platform
2028 Transfer PRBuilder Ownership to Marine Corps 12/2006 ¢
2029 Develop plan to transition PRB-UI to the Marine Corps 12/2006 ¢
2030 Support PPIRS SR Module pilot test and prepare for DoD and 12/2006 ¢
Federal-wide roll out aas an IAE initiative
2031 Execute application-programming enhancements as agreed to by 1/2007 ¢
the Ul IPT
2032 MC FlI 9/2008 e
2033 Key Milestones: 9/2008 e
2034 Increment: Discovery & Correction 9/2006 ¢
2035 Final Policy Implemented 9/2006 ¢
2036 Complete Analysis Identify and Implement business process 9/2006 ¢
solutions
2037 Implement MFEAT Team 9/2006 ¢
2038 Increment: Baseline Valuations 9/2006 ¢
2039 Complete Inventory valuations 9/2006 ¢
2040 Increment: Pre-Audit Assessments 9/2007 <
2041 Complete Validations, Assessments & Audits 9/2007 ¢
2042 Increment: Validations 9/2007 ¢
2043 Complete Validations, Assessments & Audits 9/2007 ¢
2044 Increment: Audits 9/2008 ¢
2045 Complete Validations, Assessments & Audits 9/2008 ¢
2046 NMCI 6/2006 =)
2047 Key Milestones: 6/2006 =
2048 I0C 5/2002
2049 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002
2050 DP Il A/B Complete Operational Assessment 2/2003
2051 DP 1ll Complete OpEval/ASD NIl Remands oversight of NMCI to 9/2004 ¢
DON
2052 FOC 6/2006 '3
2053
2054 USTRANSCOM 9/2010 B
2055 DEAMS 9/2010 (S TTFTTITFFFFFFFRTFFFTNNNINC+ ;)

Department of Defense Business Transformation

15 September 2005 J-56






